



APPLICATIONS

HOW TO

DEVELOP

ERASMUS



TIMING

PROGRESSION

RESOURCES

Month
⇒ 0

IDEA
The vision presented in a clear way and in 1 page
Assessed against program top priorities

Client

Month
1

CONCEPT
A systematic and coherent document describing the key elements in and the results of the project - 4-5 pages

Client
WWEU

Month
1

WORK PROGRAM
Systematic phase based description of the project progression and key activities
4-5 pages

Client
WWEU

Month
2

KEY APPLICATION SECTIONS
Production of the most important application sections



PARTNER SEARCH AND CONSORTIUM
Partnership creation based on the concept and work program

WWEU

Month
2

REMAINING APPLICATION SECTIONS
Critical review of key sections + producing remaining sections

PARTNER SECTIONS AND FORMAL INFO
Collecting partner sections and partner info

WWEU

Month
3

BUDGET
Budget created based on the work program and partner roles

WWEU

Month
3

APPLICATION FORM
All elements inserted in the application form + attachments

Client
WWEU

Month
3

TOTAL REVIEW
Total critical review of the full application material - coherence!

Client
WWEU

Month
3 ⇒

SUBMISSION
Submission in the online system well before the deadline

WWEU
or client

